



# United States Department of the Interior

## NATIONAL PARK SERVICE

1849 C Street, N.W.  
Washington, D.C. 20240

IN REPLY REFER TO:

H36(2255)

NOV 28 2001

Mr. Dee Ketchum, Chief  
Delaware Tribe of Indians  
220 N.W. Virginia Avenue  
Bartlesville, Oklahoma 74003

Dear Mr. Ketchum:

We have approved the extension of time requested for your FY 2000 Native American Graves Protection and Repatriation Act [NAGPRA] grant with the National Park Service (Grant Number **40-00-GP-232**). Project Director Jim Rementer faxed the request to our office on November 28, 2001.

By this action:

- ( X ) Extension. The end date of this grant is extended by one year from **December 31, 2001**, to **December 31, 2002**.
- ( X ) Final Project Report. A Final Project Report and final payment request are now both due by **March 31, 2003**, or within 90 days of the completion of the project work, whichever is sooner. The Final Project Report must include the final Work-Cost Budget breakdown summarizing the actual costs charged to the grant, and any products required by Condition 16 of the Grant Agreement. Please note that the final payment request will not be approved until an acceptable Final Project Report has been submitted to NPS.
- ( X ) Additional Remarks. According to our records, the current unexpended balance on this grant is **\$56,146.13**.

We look forward to working with you to successfully complete this project. If my staff can be of any assistance or if you have any questions about this letter, please contact Laura Mahoney by phone at (202) 343-9575, or by fax at (202) 343-6004, or via e-mail at [Laura\\_Mahoney@nps.gov](mailto:Laura_Mahoney@nps.gov).

Sincerely,

(Signed) Joseph T. Wallis

Joseph T. Wallis  
Chief, State, Tribal, and Local Programs

Enclosures: Final Project Report Cover Sheet  
( X ) Conditions 14 and 16 of the Grant Agreement

cc: Jim Rementer—Project Director  
Gary Frye—Business Manager