



United States Department of the Interior

NATIONAL PARK SERVICE

1849 C Street, N.W.
Washington, D.C. 20240

IN REPLY REFER TO:

RECEIVED DEC 06 2002

H36(2255)

DEC 3 2002

Mr. Dee Ketchum, Chief
Delaware Tribe of Indians
220 N.W. Virginia
Bartlesville, Oklahoma 74003

Dear Mr. Ketchum:

We have approved the second extension of time requested for your FY 2000 Native American Graves Protection and Repatriation Act [NAGPRA] grant with the National Park Service (Grant Number **40-00-GP-232**). James Rementer, NAGPRA Project Director, faxed the request to our office on November 29, 2002.

By this action:

- (X) Extension. The scheduled end date for this project is extended by seven months from **December 31, 2002**, to **July 31, 2003**.
- (X) Final Project Report. The Final Project Report and final payment request are now due by no later than **October 31, 2003**. The Final Project Report must include the final Work-Cost Budget breakdown summarizing the actual costs charged to the grant, and any products required by Condition 16 of the Grant Agreement. Failure to submit an acceptable Final Project Report may cause NPS to withhold payment or prevent your tribe from being considered for future NAGPRA grants (see Condition 7.c. of the Grant Agreement).
- (X) Additional Remarks. According to our records, the current unexpended balance on this grant is **\$22,493.91**.

We look forward to working with you to successfully complete this project. If you have any questions about this letter, please contact Laura Mahoney of my staff at (202) 354-2062, by fax at (202) 371-1794, or by e-mail at Laura_Mahoney@nps.gov.

Sincerely,

Joseph T. Wallis
Chief, State, Tribal, and Local Programs

Enclosure: Final Project Report cover sheet

cc: James Rementer—NAGPRA Project Director
Gary Frye—Business Manager